



CITY OF BROOKLYN PARK TRANSITION PLAN

Person Completing Original Plan: Howard Rowland, Human Resources Director
Date of Original Transition Plan: April 1, 1994
Last Revision Date: June 26, 2007
Update Revision- June, 2008

Note: Site priority

- 1 = High public use
- 2 = Moderate public use
- 3 = Low public use

Issue priority

- P = Proactive
- ST = Short Term
- LR = Long Range

City of Brooklyn Park

| Site/Facility/ Building | Issue | Probable Cost | Anticipated Implementation Date | Person Responsible | Date Completed | Comment | Site Priority | Issue Priority |
|---|--|------------------|---------------------------------------|-----------------------|-------------------|------------|------------------|-------------------|
| Brooklyn Park Executive Nine | Provide a "van accessible" parking stall with appropriate signage in close proximity to the clubhouse. | \$ 400 | | | | Completed | 1 | P |
| Brooklyn Park Executive Nine | Provide an accessible portable toilet facility. | \$ 80 | | | | Completed | 1 | P |
| Brooklyn Park Executive Nine | Provide vending machines with coin slots at an appropriate height. | none | | | | Completed | 1 | ST |
| Brooklyn Park Executive Nine | Provide picnic tables which incorporate extensions. | | | T. Fischer | | Completed | 1 | ST |
| Brooklyn Park Executive Nine | Provide a lower section of counter at the service counter. | \$ 300 | | T. Fischer | | Completed | 1 | LR |
| Brooklyn Park Executive Nine | Provide sturdy tables within the clubhouse. | \$ 480 | | T. Fischer | | Quantity 4 | 1 | LR |
| Brooklyn Park Executive Nine | Provide an accessible path of travel to the bench seating at the course. | \$ 600 | | | | Completed | 1 | LR |
| Brooklyn Park Executive Nine | Provide wheelchair viewing positions adjacent to the bench seating. | \$ 200 | | | | Completed | 1 | LR |
| Brooklyn Park Executive Nine - Maintenance Bldg | Provide accessible door hardware on one of the entry doors leading into the warming house. | \$ 120 | | D. Reed | | | 2 | P |
| Brooklyn Park Executive Nine - Maintenance Bldg | Bevel one entrance into the warming house or provide an appropriate ramp so that there is no abrupt rise | \$ 300 | | D. Reed | | | 2 | P |

| | Chambers. | | | | | | | | |
|-----------|---|-----------|----------------------|-------------|-------------|---|--|---|----|
| City Hall | Provide accessible hardware to the door leading to the emergency telephone within the elevator. | \$ 120 | | | S. Lawrence | | S. Lawrence will check with elevator company | 1 | ST |
| City Hall | Reduce the tension on the rear Council Chambers' door. | | 1994 | M. Aho | 1994 | Automatic door opener installed. | | 1 | ST |
| City Hall | Provide a single use unisex accessible toilet room adjacent to the lobby. | \$ 50,000 | 2000 | S. Lawrence | 2001 | Completed | | 1 | ST |
| City Hall | Provide vending machines with coin slots at an accessible height. | none | 2000 | S. Lawrence | | Contact vendor. | | 1 | ST |
| City Hall | Provide an adjustable lectern. | \$ 1,200 | 2000 | S. Lawrence | 2001 | Completed | | 1 | ST |
| City Hall | Upgrade the signage throughout the building. | \$ 5,000 | 2000 2001 2002 | S. Lawrence | 2001 | Completed | | 1 | ST |
| City Hall | Lower the intercom at the main entrance | \$ 500 | 2000 | S. Lawrence | | Part of City Hall Project | | 1 | LR |
| City Hall | Relocate the exit button at the main entrance. | \$ 200 | 1994 | | 1994 | Completed | | 1 | LR |
| City Hall | Provide low coat hooks within employee areas. | \$ 200 | 2000 | S. Lawrence | | Part of City Hall Project (Partially completed) | | 1 | LR |
| City Hall | Upgrade handrails at stairway "D." | \$ 600 | 2000 | S. Lawrence | | Completed | | 1 | LR |
| City Hall | Upgrade all other toilet rooms. | \$ 4,000 | 2000 | S. Lawrence | | Resolved with Unisex | | 1 | LR |
| City Hall | Upgrade the tables within the employee break room. | \$ 1,000 | 2001 | S. Lawrence | | | | 1 | LR |
| City Hall | Upgrade the cabinet | \$ 500 | 2001 | S. Lawrence | | Based on employee | | 1 | LR |

| | hardware in the employee spaces. | | | | | needs | | |
|----------------|--|-----------|------|-------------|------|------------------------------|---|----|
| CRC | Provide a "van accessible" parking stall with appropriate signage adjacent to the existing curb cut. | | 1999 | | 1999 | Facility was Demolished | 1 | P |
| CRC | Bevel the curb cut to ensure no abrupt rise greater than 1/2". | \$ 120 | 1999 | | 1999 | Facility was Demolished | 1 | P |
| CRC | Relocate the picnic tables to ensure a 36" wide accessible path of travel. | none | 1999 | | 1999 | Facility was Demolished | 1 | P |
| CRC | Upgrade the single use toilet rooms to provide additional accessibility features. | \$ 1,200 | 1999 | | 1999 | Facility was Demolished | 1 | P |
| CRC | Paint the exterior handrail a contrasting color. | \$ 30 | 1999 | | 1999 | Facility was Demolished | 1 | ST |
| Edinburgh, USA | Fully upgrade parking | | 1993 | T. Fischer | 1993 | (Completed) Re-eval complete | 1 | P |
| Edinburgh, USA | Secure floor mats | \$ 200 | 1999 | | 1999 | Completed | 1 | P |
| Edinburgh, USA | Lower brochures within lobby. | none | | | | Removed | 1 | P |
| Edinburgh, USA | Fully upgrade elevator | \$ 5,000 | | S. Lawrence | | Contact elevator company | 1 | P |
| Edinburgh, USA | Fully upgrade the 1st and 2nd floor toilet rooms. | \$ 10,000 | | M. Bassett | 1999 | 1st floor Unisex completed | 1 | P |
| Edinburgh, USA | Upgrade the toilet rooms at the 5th and 15th tee. | \$ 30,000 | | T. Fischer | | JQP interpretation | 1 | P |
| Edinburgh, USA | Provide fully accessible telephones. | \$ 1,200 | | | | Completed | 1 | P |
| Edinburgh, USA | Provide an assistive listening system. | \$ 1,200 | | T. Fischer | | Check with Lancer | 1 | P |

| | | | | | | | | |
|----------------------------|---|-----------|-----------|--------------|------|--|---|----|
| Edinburgh, USA | Develop a policy regarding ramping the platforms within the banquet rooms. | \$ 2,500 | | T. Fischer | | Check with Lancer | 1 | P |
| Edinburgh, USA | Fully upgrade one set of locker rooms. | \$ 10,000 | | | 1999 | Completed | 1 | ST |
| Edinburgh, USA | Upgrade 50% of the drinking fountains on each floor to be fully accessible. | \$ 6,500 | | | 1999 | Completed | 1 | ST |
| Edinburgh, USA | Provide fully compliant signage. | \$ 4,000 | | | 1999 | Completed | 1 | ST |
| Edinburgh, USA | Provide golf carts with hand controls. | \$ 45,000 | | T. Fischer | | Will provide driver | 1 | ST |
| Edinburgh, USA | Modify the raised platform at the information counter. | \$ 1,200 | | M. Bassett | 2000 | Clipboards | 1 | LR |
| Edinburgh, USA | Upgrade the handrails at all stairways. | \$ 12,000 | | M. Bassett | | JQP Interpretation | 1 | LR |
| Edinburgh, USA | Upgrade all interior doors where necessary. | \$ 25,000 | | | 2000 | Completed | 1 | LR |
| Edinburgh, USA | Provide a lower section of counter at counters which are too high. | \$ 5,000 | | M. Bassett | | Completed Winter 2003 | 1 | LR |
| Edinburgh, USA | Upgrade all other toilet rooms. | \$ 70,000 | | M. Bassett | | Grab bars added 1 st floor | 1 | LR |
| Edinburgh, USA | Upgrade the alarm system. | \$ 30,000 | | J. Lothammer | | Lights and 90 db horn | 1 | LR |
| Edinburgh Maintenance Bldg | Minimize the cross-slopes at the asphalt path leading throughout the building to be a maximum 1:50. | \$ 15,000 | | M. Bassett | | Parking area is not affected, two other areas need attention | 1 | LR |
| Edinburgh Maintenance Bldg | Bevel the main entrance. | \$ 1,000 | | | 1999 | Completed | 3 | P |
| Edinburgh Maintenance Bldg | Provide vending machines with coin slots at an accessible level. | none | 1994-1995 | M. Bassett | | Completed | 3 | ST |
| Edinburgh | Upgrade the handrails at | \$ 2,000 | | T. Fischer | | JQP Interpretation | 3 | LR |

| | | | | | | | | | |
|----------------------------|---|-----------|--------------|-----------|------------|---|---------------------|---|----|
| Maintenance Bldg | the stairway leading to the upper level. | | | | | | | | |
| Edinburgh Maintenance Bldg | Provide accessible door hardware at all interior doors. | \$ 5,000 | | | M. Bassett | | Completed fall 2002 | 3 | LR |
| Edinburgh Maintenance Bldg | Fully upgrade the men's and women's locker rooms. | \$ 15,000 | | | T. Fischer | | IQP Interpretation | 3 | LR |
| Fire Station #1 | Provide a "van accessible" parking stall. | \$ 400 | Replace 1995 | J. Driste | 1997 | Completed | | 3 | P |
| Fire Station #1 | Provide accessible door hardware at the main entrance. | \$ 1,500 | Replace 1995 | J. Driste | 1997 | Completed | | 3 | P |
| Fire Station #1 | Bevel the main entrance. | \$ 1,000 | Replace 1995 | J. Driste | 1997 | Completed | | 3 | P |
| Fire Station #1 | Provide tactile identification on doors leading to hazardous areas. | \$ 600 | Replace 1995 | J. Driste | 1997 | Completed | | 3 | P |
| Fire Station #1 | Provide accessible door hardware on the door leading to the lounge. | \$ 200 | Replace 1995 | J. Driste | 1997 | Completed | | 3 | ST |
| Fire Station #1 | Provide a fully accessible toilet room/locker room. | \$ 3,000 | Replace 1995 | J. Driste | 1997 | Completed | | 3 | ST |
| Fire Station #1 | Provide a fully accessible drinking fountain. | \$ 1,300 | Replace 1995 | J. Driste | 1997 | Completed | | 3 | ST |
| Fire Station #1 | Widen the communicating door between the office and the garage. | \$ 2,500 | Replace 1995 | J. Driste | 1997 | Completed | | 3 | LR |
| Fire Station #1 | Provide accessible door hardware at all other interior doors. | \$ 5,000 | Replace 1995 | J. Driste | 1997 | Completed | | 3 | LR |
| Fire Station #1 | Upgrade the kitchen. | \$ 5,000 | Replace 1995 | J. Driste | 1997 | Completed | | 3 | LR |
| Fire Station #2 | Provide a "van accessible" parking stall. | \$ 400 | 1996 | J. Driste | 1996 | Completed (Need to indicate which door is accessible) | | 1 | P |

| | | | | | | | | |
|-----------------|---|----------|---------------|-------------|------|--|---|----|
| Fire Station #2 | Eliminate the lip at the central entrance. | \$ 600 | 1996 | J. Driste | 1996 | Completed | 1 | P |
| Fire Station #2 | Provide accessible door hardware leading to kitchen and station office. | \$ 400 | 1996 | J. Driste | 1996 | Completed | 1 | P |
| Fire Station #2 | Provide tactile identification at doors leading to hazardous areas. | \$ 600 | 1996 | J. Driste | 1996 | Completed | 1 | P |
| Fire Station #2 | Upgrade the toilet rooms within the locker rooms. | \$ 5,000 | 1996 | J. Driste | 1996 | Completed. | 1 | P |
| Fire Station #2 | Provide an assistive listening kit. | \$ 1,200 | 2000 | S. Lawrence | | Portable Units? JQP Interpretation | 1 | P |
| Fire Station #2 | Provide a grate with smaller openings within the garage. | \$ 500 | 1996 | J. Driste | 1996 | Completed. | 1 | ST |
| Fire Station #2 | Eliminate the lip at the rear entrance. | \$ 600 | | | | Not a public area | 1 | ST |
| Fire Station #2 | Upgrade the signage. | | 1996 | J. Driste | 1996 | Completed. | 1 | ST |
| Fire Station #2 | Upgrade the handrails on stairways. | \$ 1,000 | 2001 | S. Lawrence | | | 1 | LR |
| Fire Station #2 | Upgrade all other door hardware. | \$ 2,500 | 2001 | S. Lawrence | | | 1 | LR |
| Fire Station #2 | Upgrade all other toilet rooms. | \$ 5,000 | | S. Lawrence | | | 1 | LR |
| Fire Station #2 | Upgrade the showers within the locker rooms. | \$ 3,000 | 1996 | J. Driste | 1996 | Bond Issue 1994. | 1 | LR |
| Fire Station #2 | Upgrade the kitchen. | \$ 5,000 | 1996 | J. Driste | 1996 | Bond Issue 1994. | 1 | LR |
| Fire Station #3 | Provide a "van accessible" parking stall. | \$ 400 | Replaced 1994 | J. Driste | 1995 | Completed. (Need to move over one space) | 3 | P |
| Fire Station #3 | Bevel the main entrance. | \$ 600 | Replaced 1994 | J. Driste | 1995 | Completed. | 3 | P |
| Fire Station #3 | Upgrade all other entrance doors. | \$ 1,000 | Replaced 1994 | J. Driste | 1995 | Completed. | 3 | LR |

| | | | | | | | | |
|-----------------|---|----------|----------------|--------------|------|------------|---|----|
| Fire Station #3 | Provide grates with smaller openings. | \$ 600 | Replaced 1994 | J. Driste | 1995 | Completed. | 3 | LR |
| Fire Station #3 | Provide accessible door hardware at interior doors. | \$ 1,200 | Replaced 1994. | J. Driste | 1995 | Completed. | 3 | LR |
| Fire Station #3 | Upgrade the toilet rooms. | \$ 5,000 | Replaced 1994. | J. Driste | 1995 | Completed. | 3 | LR |
| Fire Station #3 | Upgrade the drinking fountain. | \$ 600 | Replaced 1994. | J. Driste | 1995 | Completed. | 3 | LR |
| Fire Station #3 | Upgrade the kitchenette. | \$ 2,500 | Replaced 1994. | J. Driste | 1995 | Completed. | 3 | LR |
| Historical Farm | Provide a "van accessible" parking stall and appropriate signage at all designated accessible parking. | \$ 500 | 1995 | G. Beckerleg | 1998 | Completed | 1 | P |
| Historical Farm | Bevel the entrance to the shed building "store." | \$ 600 | 1996-1997 | G. Beckerleg | 1998 | Completed | 1 | P |
| Historical Farm | Bevel the path of travel to the pump. | \$ 1,000 | 1996-1997 | G. Beckerleg | 1998 | Completed | 1 | P |
| Historical Farm | Bevel the entrance to the barn. | \$ 600 | 1996-1997 | G. Beckerleg | 1998 | Completed | 1 | P |
| Historical Farm | Provide a portable ramp to the workshop. | \$ 1,000 | 1996-1997 | G. Beckerleg | 1998 | Completed | 1 | P |
| Historical Farm | Provide photographs, video, or other interpretive programs for the chicken coop and the upstairs of the farm house. | \$ 600 | 1996-1997 | J. Ficken | 1998 | | 1 | P |
| Historical Farm | Provide a crushed limestone path leading to the activity areas. | \$ 2,500 | 1996-1997 | G. Beckerleg | 2002 | Completed | 1 | ST |
| Historical Farm | Provide a portable ramp leading to the farm house. | \$ 1,200 | 1996-1997 | G. Beckerleg | 1998 | Completed | 1 | ST |
| Historical Farm | Check into providing a window at the chicken coop. | \$ 1,200 | 1996-1997 | D. Reed | | | 1 | LR |

| | | | | | | | | |
|-----------------------------------|--|-----------|------|----------|------|---|---|---|
| Ice Arena/CAC/ Army Natl Guard | Provide a "van accessible" parking stall and appropriate signage at the parking lot adjacent to the ice arena. | \$ 100 | 1993 | M. Holst | 1993 | Completed | 1 | P |
| Ice Arena/CAC/ Army Natl Guard | Provide a "van accessible" parking stall and appropriate signage at the parking lot adjacent to the Army Natl Guard. | \$ 100 | 1993 | M. Holst | 1993 | Completed | 1 | P |
| Ice Arena/CAC/ Army Natl Guard | Relocate designated accessible parking stalls in closer proximity to the accessible entrance near the Army Natl Guard. | \$ 100 | 1993 | M. Holst | 1993 | Completed | 1 | P |
| Ice Arena/CAC/ Army Natl Guard | Provide accessible door hardware at the firing range, corridor to firing range, entrance to Army Natl Guard, entrance to Headquarter Division Artillery. | \$ 800 | | M. Holst | | Not for public use | 1 | P |
| Ice Arena/CAC/ Army Natl Guard | Reduce the tension of the doors leading to the ice arena. | \$ 1,200 | 1993 | M. Holst | 1993 | Installed an automatic door opener. Completed. | 1 | P |
| Ice Arena/CAC/ Army Natl Guard | Provide tactile identification at doors leading to hazardous areas. | \$ 100 | | M. Holst | | JQP Interpretation | 1 | P |
| Ice Arena/CAC/ Army Natl Guard | Provide a single-use unisex accessible toilet at the upper level of the ice arena. | \$ 50,000 | | | | Two bathrooms are accessible. Completed | 1 | P |
| Ice Arena/CAC/ Army Natl Guard | Upgrade the toilet rooms located at the gymnasium, Army Natl Guard, and Community Room. | \$ 2,500 | 1994 | M. Holst | 1994 | Stall size was adjusted and handrails modified in bathrooms. But, Does not meet code. | 1 | P |
| Ice Arena/CAC/ Army Natl Guard | Provide an amplification at | none | 1993 | M. Holst | 1993 | Completed | 1 | P |

| | | | | | | | | | |
|--|--|-----------|---------------|--|-------------|------|--|---|----|
| Army Nat'l Guard | signage. | | | | | | | | |
| Ice Arena/CAC/ Army Nat'l Guard | Provide appropriate extensions at the handrails within the ice arena. | \$ 1,500 | | | M. Holst | | | 1 | LR |
| Ice Arena/CAC/ Army Nat'l Guard | Widen doors leading to the store room. | | | | M. Holst | | | 1 | LR |
| Ice Arena/CAC/ Army Nat'l Guard | Lower a 36" wide section of counter at the concession counter. | \$ 600 | | | M. Holst | | | 1 | LR |
| Ice Arena/CAC/ Army Nat'l Guard | Fully upgrade all other toilet rooms. | \$ 5,000 | 1994 | | M. Holst | 1994 | Two toilet rooms were upgraded. Partial completion. | 1 | LR |
| Ice Arena/CAC/ Army Nat'l Guard | Widen the entrances to the racquetball courts. | \$ 10,000 | | | M. Holst | | | 1 | LR |
| Multi-Use Outbuildings | Provide a ramp at the entrances. | \$ 10,000 | not scheduled | | J. Thiel | | These areas are not accessed by the public. Will be reviewed under reasonable accommodation for employment when necessary. | 3 | LR |
| Multi-Use Outbuildings | Provide accessible door hardware at the entry doors. | \$ 5,000 | not scheduled | | J. Thiel | | These areas are not accessed by the public. Will be reviewed under reasonable accommodation for employment when necessary. | 3 | LR |
| Municipal Maintenance Building A | Ramp the entrance to the employee lunch rooms and locker rooms. | \$ 2,500 | 1994 | | J. Thiel | 1994 | Completed | 3 | ST |
| Municipal Maintenance Building A | At such time the vending machine contract is renegotiated, provide vending machines with | none | | | S. Lawrence | | Contact vendor. | 3 | ST |

| | | | | | | | | | |
|----------------------------------|---|-----------|--------------|-------------------------|--|------|---|---|----|
| | coin slots at accessible reach ranges. | | | | | | | | |
| Municipal Maintenance Building A | Lower a section of the counter at the main entrance. | \$ 1,200 | 2000 | S. Lawrence | | | 36" H x 24" D 29" clearance | 3 | LR |
| Municipal Maintenance Building A | Fully upgrade the toilet rooms. | \$ 15,000 | 2001 | J. Thiel S. Lawrence | | | To be done during remodeling/addition to Building A per Capital Improvement Plan. | 3 | LR |
| Municipal Maintenance Building A | Fully upgrade the locker rooms. | \$ 15,000 | | J. Thiel S. Lawrence | | | JQP Interpretation | 3 | LR |
| Municipal Maintenance Building B | Provide appropriate signage designating the accessible parking stall. | \$ 250 | 2001 2002 | S. Lawrence | | | | 3 | P |
| Municipal Maintenance Building B | Provide tactile identification of doors leading to hazardous areas. | \$ 120 | | S. Lawrence | | | Building C is completed Buildings A and B need to be completed | 3 | P |
| Municipal Maintenance Building B | Reduce the tension on the entry doors. | \$ 500 | 1995 | M. Aho | | 1995 | Installed automatic door opener. | 3 | LR |
| Municipal Maintenance Building B | Modify the ramp leading to the heated garage. | \$ 300 | 1995 | | | 1995 | Completed | 3 | LR |
| Municipal Maintenance Building B | Modify the stairs leading to the storage loft. | \$ 500 | | S. Lawrence | | | JQP Interpretation | 3 | LR |
| Municipal Maintenance Building B | Lower the counter within the park storage room | \$ 500 | | S. Lawrence | | | JQP Interpretation | 3 | LR |
| Municipal Maintenance Building B | Upgrade the toilet rooms to be fully accessible. | \$ 5,000 | | S. Lawrence | | | JQP Interpretation Unisex in Building A to accommodate building A and Building B | 3 | LR |

| | | | | | | | | |
|----------------------------------|--|-----------|------|-------------|------|----------------------------------|---|----|
| Municipal Maintenance Building B | Lower the drinking fountain to an accessible height. | \$ 120 | | | | Completed | 3 | LR |
| Municipal Maintenance Building B | Provide a visual alarm system. | \$ 10,000 | | S. Lawrence | | | 3 | LR |
| Police Department | Provide a "van accessible" parking stall with appropriate signage. | \$ 400 | 1995 | M. Aho | 1995 | Completed | 1 | P |
| Police Department | Modify to eliminate protruding hazards (coat rack and mail boxes). | \$ 500 | | | | Not a public area | 1 | P |
| Police Department | Lower 10% of the coat hooks in public areas. | \$ 400 | | | | Not currently a public area | 1 | P |
| Police Department | Provide tactile warning on doors leading to hazardous areas. | \$ 120 | | S. Lawrence | | Completed (Needs signage) | 1 | P |
| Police Department | Upgrade the single use toilet room within the lobby. | \$ 2,500 | 1995 | M. Aho | 1995 | Completed (Needs signage) | 1 | P |
| Police Department | Upgrade the emergency telephone within the vestibule. | | 1994 | L. Schliep | 1994 | Completed (Needs signage) | 1 | P |
| Police Department | Provide an assistive listening kit. | \$ 1,200 | | S. Lawrence | | Need 2 kits | 1 | P |
| Police Department | Develop a policy on holding a person with a disability. | none | 1994 | D. Johnson | 1994 | Completed | 1 | P |
| Police Department | Provide handrails at the exterior ramp. | \$ 1,200 | 1995 | S. Lawrence | 1995 | Completed (Needs to be repaired) | 1 | ST |
| Police Department | Bevel the employee entrance. | \$ 300 | 1995 | | 1995 | Completed | 1 | ST |
| Police Department | Upgrade the public multi-fixture toilet room. | \$ 5,000 | | | | Completed | 1 | ST |

| | | | | | | | | |
|-----------------------|--|-----------|------|---------------------------|------|---|---|----|
| Police Department | Upgrade the drinking fountain adjacent to the training room. | \$ 1,200 | | | | Completed | 1 | ST |
| Police Department | At such time the vending machine contract is renegotiated, provide vending machines with operable parts positioned within accessible reach ranges. | none | | | | Completed | 1 | ST |
| Police Department | Upgrade the signage. | \$ 2,500 | | | | | | |
| Police Department | Upgrade the handrails at the exterior stairs. | \$ 2,500 | 1995 | M. Aho | 1995 | Completed | 1 | ST |
| Police Department | Provide a lower counter within the lobby. | \$ 1,200 | | S. Lawrence | | | 1 | LR |
| Police Department | Provide accessible door at the employee entrance. | \$ 1,000 | | | | Completed | 1 | LR |
| Police Department | Upgrade all other toilet rooms. | \$ 40,000 | | | | Completed | 1 | LR |
| Police Department | Upgrade the locker room. | \$ 15,000 | 1995 | M. Aho | 1995 | Men's only | 1 | LR |
| Police Department | Upgrade 50% of the remaining drinking fountains. | \$ 7,000 | | S. Lawrence | | | 1 | LR |
| Police Department | Upgrade the tables within the lounge | \$ 2,500 | | | | Completed | 1 | LR |
| Water Treatment Plant | Modify the tour route or provide informational material regarding the tour on second floor. | | 1995 | J. Thiel M. Terwisscha | 1995 | Elevator will provide access to 2nd floor. Elevator added as a part of expansion. | 2 | P |
| Water Treatment Plant | Provide lever hardware on doors leading to control room, office and lab. | \$ 600 | | M. Terwisscha | 1998 | Completed | 2 | P |
| Water Treatment Plant | Provide tactile identification on doors leading to hazardous areas. | \$ 2,000 | | M. Terwisscha | 1998 | Completed | 2 | P |

| | | | | | | | | | |
|-----------------------------|--|-----------|--|---------------|------|-----------|----------------|---|----|
| Water Treatment Plant | Promote other tennis courts in the area as accessible tennis courts. | \$ 600 | | | | | Move to parks. | 2 | P |
| Water Treatment Plant | Relocate the designated accessible parking stall adjacent to the curb cut, strip to provide a "van accessible" parking stall, and install appropriate signage. | \$ 400 | | J. Thiel | 1998 | Completed | | 2 | ST |
| Water Treatment Plant | Provide appropriate extension on handrails at stairways. | \$ 2,000 | | M. Terwisscha | 1998 | Completed | | 2 | LR |
| Water Treatment Plant | Provide an elevator to access other levels. | \$ 35,000 | | J. Thiel | 1998 | Completed | | 2 | LR |
| Water Treatment Plant | Provide lever hardware on all other doors. | \$ 10,000 | | M. Terwisscha | 1998 | Completed | | 2 | LR |
| Water Treatment Plant | Fully upgrade toilet rooms. | \$ 15,000 | | J. Thiel | 1998 | Completed | | 2 | LR |
| Athletic Complex (30 acres) | Provide an appropriate number of accessible parking stalls within the parking lot to meet the 1:25 ratio incorporating one van accessible parking stall for every 8 accessible parking stalls. | \$ 1,200 | | | 1999 | Completed | | 1 | P |
| Athletic Complex (30 acres) | Provide reserved signage at the head of each accessible parking stall. | \$ 1,200 | | | 1999 | Completed | | 1 | P |
| Athletic Complex (30 acres) | Add a curb cut to be positioned adjacent to the proposed accessible parking stalls. | \$ 400 | | | 1999 | Completed | | 1 | P |
| Athletic Complex (30 acres) | Provide an accessible path of travel leading to the soccer fields and provide a | \$ 10,000 | | | 1999 | Completed | | 1 | P |

| | | | | | | | | |
|--------------------------------|--|-----------|--|--------------|------|-----------------------------------|---|---|
| | firm surface adjacent to the spectator seating to provide wheelchair viewing positions. | | | | | | | |
| Athletic Complex (30 acres) | Provide an accessible path of travel leading to the ball fields and provide a firm surface adjacent to the spectator seating to provide wheelchair viewing positions. | \$ 10,000 | | G. Beckerleg | | Completed to Softball Fields 2002 | 1 | P |
| Athletic Complex (40 acres) | Provide an appropriate number of accessible parking stalls within the parking lot to meet the 1:25 ratio incorporating one van accessible parking stall for every 8 accessible parking stalls. | \$ 25,000 | | G. Beckerleg | 1999 | Completed | 1 | P |
| Athletic Complex (40 acres) | Provide reserved signage at the head of each accessible parking stall. | \$ 1,200 | | G. Beckerleg | 1999 | Completed | 1 | P |
| Athletic Complex (40 acres) | Add the \$200 phrase to existing reserved signage. | \$ 600 | | G. Beckerleg | 1999 | Completed | 1 | P |
| Athletic Complex (40 acres) | Provide an accessible path of travel leading to the soccer fields and provide a firm surface adjacent to the spectator seating to provide wheelchair viewing positions. | \$ 10,000 | | G. Beckerleg | 1999 | Completed | 1 | P |
| Athletic Complex (40 acres) | Provide an accessible path of travel connecting the existing path of travel to the ball fields and provide a firm surface adjacent to the spectator seating to provide wheelchair viewing positions. | \$ 10,000 | | G. Beckerleg | 1999 | Completed | 1 | P |

| | | | | | | | | |
|--------------------------------|--|----------|------|--------------|------|-------------------|---|----|
| Athletic Complex (40 acres) | Add an accessible path of travel leading to the public pay telephone. | \$ 3,000 | | J. Walinski | 2000 | No Phone on Site | 1 | ST |
| Athletic Complex (40 acres) | Lower the telephone to an accessible height and incorporate a volume control device. | | | J. Walinski | 2000 | No Phone on site. | 1 | ST |
| Athletic Complex (40 acres) | Upgrade 10% of the picnic tables to be fully accessible. | \$ 1,200 | | J. Walinski | | | 1 | ST |
| Bass Creek Park | Provide signage at each entrance to the asphalt trail indicating the length, slope, and surface of the trail and provide bench seating approximately every 200 feet. | \$ 5,000 | | D. Reed | | Under review | 1 | P |
| Bass Creek Park | Ensure that there is an accessible path of travel leading to the play equipment and a resilient surface provided connecting from the accessible entrance to the activity areas associated with the park. | \$ 3,100 | 1993 | G. Beckerleg | 1993 | Completed | 1 | P |
| Bass Creek Park | Modify 1 entrance to the tennis courts to be fully accessible. | \$ 500 | | D. Reed | | | 1 | P |
| Bass Creek Park | Upgrade 10% of the picnic tables to be fully accessible. | \$ 1,200 | | D. Reed | | Under Review | 1 | ST |
| Birch Grove Park | | | | | | Land only | | |
| Brookdale Park | Within each parking lot, provide an appropriate number of accessible parking stalls to meet the 1:25 ratio incorporating a minimum of 1 van accessible stall. | \$ 600 | | G. Beckerleg | 2001 | Completed | 2 | P |

| | | | | | | | | |
|----------------|---|-----------|--|--------------|------|--------------|---|----|
| Brookdale Park | Provide appropriate reserved signage at the head of each accessible stall. | \$ 600 | | G. Beckerleg | 2001 | Completed | 2 | P |
| Brookdale Park | Provide a portable toilet facility of an accessible design. | \$ 480 | | G. Beckerleg | 2001 | Completed | 2 | P |
| Brookdale Park | Provide signage regarding the surface, slope, and length of the asphalt trails throughout the park, and it is encouraged that bench seating be provided approximately every 200'. | \$ 10,000 | | D. Reed | | Under review | 2 | P |
| Brookdale Park | Connect the picnic shelter with the existing asphalt path leading throughout the park and with the associated grill. | \$ 3,000 | | G. Beckerleg | 1999 | Completed | 2 | P |
| Brookdale Park | Remove a 36" section of timbers surrounding the play equipment to provide an accessible entrance. | \$ 100 | | G. Beckerleg | 1999 | Completed | 2 | P |
| Brookdale Park | Provide an accessible path of travel leading to the ball field with spectator seating and provide wheelchair viewing positions adjacent to the bleachers. | \$ 5,000 | | D. Reed | | | 2 | P |
| Brookdale Park | Bevel the transition from the asphalt path to the pedestrian bridge on both ends of the bridge to ensure there is not abrupt rise greater than 1/2". | \$ 200 | | | 1997 | Completed | 2 | ST |
| Brookdale Park | Provide an accessible path of travel leading to the play equipment. | \$ 5,000 | | | 1998 | Completed | 2 | ST |

| | | | | | | | | |
|----------------------------------|---|-----------|--|--------------|------|-------------------------------------|---|----|
| Brookdale Park | Provide an accessible path of travel leading to the basketball court. | \$ 1,200 | | D. Reed | | | 2 | ST |
| Brookdale Park | Upgrade the play equipment to provide a resilient surface and more adaptive play equipment. | \$ 30,000 | | G. Beckerleg | 1998 | Completed | 2 | LR |
| Brookdale Park | Provide an accessible path of travel leading to the ball fields which do not provide spectator seating. | \$ 15,000 | | D. Reed | | | 2 | LR |
| Brookdale Park | Upgrade 10% of the scattered picnic areas to be fully accessible. | \$ 1,200 | | D. Reed | | | 2 | LR |
| Brooklyn Acres | Play Structure | | | | 1998 | Accessible Play Structure Completed | | |
| Brooklyn Park Environmental Area | Designate an appropriate number of accessible parking stalls to meet the 1:25 ratio requirement with a minimum of 1 van accessible stall. | \$ 1,200 | | J. Walinski | 2002 | | 3 | P |
| Brooklyn Park Environmental Area | Provide appropriate reserved signage at the head of each accessible parking stall. | \$ 1,200 | | J. Walinski | 2002 | | 3 | P |
| Brooklyn Park Environmental Area | Provide an accessible path of travel leading to the toilet building entrances. | \$ 3,000 | | | 2001 | Closed | 3 | P |
| Brooklyn Park Environmental Area | Bevel the entrance leading into the toilet buildings for both the men's and women's toilet rooms. | \$ 300 | | G. Beckerleg | 1996 | Closed | 3 | P |
| Brooklyn Park Environmental Area | Add grab bars at 1 toilet stall within each of the men's and women's toilet | \$ 300 | | G. Beckerleg | 1996 | Closed | 3 | P |

| | | | | | | | | | |
|-------------------------------------|--|----------|--|--|-------------|------|--------------|---|----|
| | rooms. | | | | | | | | |
| Brooklyn Park Environmental Area | Provide an accessible path of travel leading to the archery range. | \$ 5,000 | | | D. Reed | | | 3 | P |
| Brooklyn Park Environmental Area | Provide signage indicating the surface, slope, and length of the nature trails. | \$ 1,000 | | | D. Reed | | | 3 | P |
| Brooklyn Park Environmental Area | Provide bench seating approximately 200' along the nature trail incorporating a firm surface adjacent to the benches to provide resting areas for persons using mobility aids. | \$ 5,000 | | | D. Reed | | | 3 | P |
| Brooklyn Park Environmental Area | It is encouraged that a privacy curtain be provided at the toilet stalls within the toilet building. | \$ 250 | | | J. Walinski | | Closed | 3 | ST |
| Brooklyn Park Environmental Area | Upgrade 10% of the scattered picnic tables within the park. | \$ 1,200 | | | D. Reed | | Under review | 3 | LR |
| Brooklyn Park Nursery Preschool | Add a service drive leading from the street to the north entrance. | \$ 5,000 | | | J. Walinski | 2002 | Closed | 1 | P |
| Brooklyn Park Nursery Preschool | Provide lever hardware on doors which receive public use, i.e. restrooms, door leading to the activity rooms, etc. | \$ 2,500 | | | J. Walinski | 2002 | Closed | 1 | P |
| Brooklyn Park Nursery Preschool | Upgrade the toilet rooms to provide full accessibility. | \$ 5,000 | | | J. Walinski | 2002 | Closed | 1 | P |
| Brooklyn Park Nursery Preschool | Close risers associated with the stairwells to prevent tripping hazards. | none | | | J. Walinski | 2002 | Closed | 1 | ST |
| Brooklyn Park Nursery Preschool | Modify the handrails to incorporate appropriate | \$ 3,000 | | | J. Walinski | 2002 | Closed | 1 | LR |

| | | | | | | | | |
|-----------------|---|----------|--|--------------|------|--------------------------------|---|----|
| | extensions and returns. | | | | | | | |
| Brook Oaks Park | Remove a 36" section of timbers to provide an accessible entrance into the play equipment. | \$ 100 | | D. Reed | | | 3 | P |
| Brook Oaks Park | Provide an accessible path of travel leading to the play equipment. | | | D. Reed | | | 3 | ST |
| Brook Oaks Park | Provide an accessible path of travel leading to 50% of the benches and provide a firm surface adjacent to the benches to provide wheelchair viewing positions. | | | D. Reed | | | 3 | ST |
| Brook Oaks Park | Upgrade the play structure to incorporate a resilient surface and more adaptive play equipment. | \$ 1,500 | | J. Walinski | 2004 | | 1 | P |
| Brook Oaks Park | Upgrade 10% of the picnic tables and grills to be fully accessible including table top extensions and accessible surfaces. | | | D. Reed | | Under review | 1 | P |
| Cavelle Park | Play Structure | | | | 1999 | Accessible Structure Completed | | |
| Central Park | Provide an appropriate number of accessible parking stalls within each parking lot to meet the 1:25 ratio incorporating one van accessible parking stall for every 8 accessible parking stalls. | \$ 1,200 | | G. Beckerleg | 1996 | Completed. | 1 | P |
| Central Park | Provide reserved signage at the head of each accessible parking stall. | \$ 1,200 | | G. Beckerleg | 1996 | Completed | 1 | P |

| | | | | | | | | |
|--------------|---|-----------|--|-------------|------|--|---|---|
| Central Park | Upgrade one entrance leading into the shelter building to be fully accessible. Provide accessible hardware and display the International Symbol of Accessibility. | \$ 3,500 | | D. Reed | | | 1 | P |
| Central Park | Prop open or remove the doors leading to the toilet rooms. | | | J. Walinski | 2002 | ADA Portable Unit available | 1 | P |
| Central Park | Upgrade the shelter building toilet rooms to be fully accessible. | \$ 30,000 | | J. Walinski | 2002 | Ada Portable Unit available | 1 | P |
| Central Park | Provide some low coat hooks within the shelter building. | \$ 15 | | D. Reed | | Building under review | 1 | P |
| Central Park | Provide lever hardware within the shelter building on doors used by public. | \$ 700 | | D. Reed | | Building under review | 1 | P |
| Central Park | Provide an accessible path of travel leading to the ball field with spectator seating and to the horseshoe courts and spectator seating. | \$ 10,000 | | D. Reed | | | 1 | P |
| Central Park | Provide wheelchair viewing positions adjacent to spectator seating associated with the ball field and horseshoe courts. | \$ 1,200 | | D. Reed | | | 1 | P |
| Central Park | Provide an accessible path of travel leading to the north entrance of the tennis court and modify the entrance to be fully accessible. | \$ 3,500 | | D. Reed | | | 1 | P |
| Central Park | Provide an accessible portable toilet facility in the east parking lot. | \$ 480 | | J. Walinski | 2002 | Portable accessible toilet available at west parking lot (field 2) | 1 | P |

| | | | | | | | | |
|--------------|---|-----------|--|--------------|------|-----------------------------|---|----|
| Central Park | Add additional sections of resilient surfaces at the play structure making the adaptive swing and the bottom of the slide accessible to children using mobility aids. | \$ 1,200 | | D. Reed | | & At Central Pavillion | 1 | ST |
| Central Park | Monitor and maintain the crushed limestone path leading to the exercise stations. | \$ 800 | | | 1999 | New Asphalt Trail Completed | 1 | ST |
| Central Park | Upgrade 10% of the scattered picnic areas throughout the park. | \$ 1,200 | | D. Reed | | | 1 | LR |
| City Park | Remove a 36" section of timbers to provide an accessible entrance into the play equipment. | \$ 100 | | D. Reed | | | 1 | P |
| City Park | Provide an accessible path of travel leading to the play equipment. | \$ 3,500 | | | 1998 | Completed | 3 | ST |
| City Park | Upgrade the play structure to incorporate a resilient surface and more adaptive play equipment. | \$ 25,000 | | | 1998 | Completed | 3 | LR |
| City Park | Upgrade 10% of the picnic tables to be fully accessible including table top extensions and accessible surfaces. | \$ 1,200 | | D. Reed | | | 3 | LR |
| City Park | Replace a section of the existing rolled curb with a fully compliant curb cut. | \$ 750 | | D. Reed | | | 3 | LR |
| College Park | Remove a 36" section of timbers to provide an accessible entrance to the play structure. | | | G. Beckerleg | 1999 | Completed | 3 | P |

| | | | | | | | | |
|-----------------|--|-----------|--|--------------|------|--|---|----|
| College Park | Provide an accessible path of travel leading to the play structure. | \$ 1,000 | | D. Reed | | | 3 | ST |
| College Park | Upgrade the picnic shelter to incorporate an accessible path of travel leading to the picnic shelter. | \$ 3,500 | | D. Reed | | | 3 | ST |
| College Park | Upgrade 10% of the picnic tables to incorporate table top extensions. | \$ 1,200 | | D. Reed | | Under review | 3 | ST |
| College Park | Upgrade the play structure to incorporate a resilient surface and more adaptive play equipments. | \$ 35,000 | | | 1999 | Completed | 3 | LR |
| Cottonwood Park | Play Structure | | | | 1999 | Accessible Structure Completed | | |
| Edinbrook Park | Provide an accessible path of travel leading to the play equipment. | \$ 3,500 | | G. Beckerleg | 2000 | Completed | 3 | ST |
| Edinbrook Park | Upgrade the play structure to incorporate a resilient surface and more adaptive play equipment. | \$ 30,000 | | G. Beckerleg | 2000 | Completed | 3 | LR |
| Edinbrook Park | Upgrade 10% of the picnic tables and grills to be fully accessible including table top extensions and accessible surfaces. | \$ 1,200 | | G. Beckerleg | 2000 | Completed ADA Portable Toilet Installed | 3 | LR |
| Edgewood Park | Upgrade the play structure to incorporate a resilient surface and more adaptive play equipment. | \$ 30,000 | | | 1999 | Completed | 3 | LR |
| Edgewood Park | Provide an accessible path of travel leading to the play equipment. | \$ 3,500 | | | | No Parking Lot | 3 | ST |
| Emerson Woods | Remove a 36" section of | | | G. Beckerleg | 1999 | Completed | 3 | P |

| | | | | | | | | |
|--------------------|---|-----------|--|-------------|------|-------------------------------------|---|----|
| Park | timbers to provide an accessible entrance into the play equipment. | | | | | | | |
| Emerson Woods Park | Upgrade the play structure to incorporate a resilient surface and more adaptive play equipment. | \$ 30,000 | | | 1999 | Completed | 3 | LR |
| Greenhaven Park | Provide a van accessible parking stall. | \$ 400 | | J. Walinski | 2002 | Completed | 3 | P |
| Greenhaven Park | Provide appropriate signage at the head of the accessible stall reserving it for persons with disabilities. | \$ 400 | | J. Walinski | 2002 | Completed | 3 | P |
| Greenhaven Park | Remove a 36" section of timbers to provide an accessible entrance to the play equipment. | | | J. Walinski | 2001 | Completed | 3 | P |
| Greenhaven Park | Construct a ramp leading to the warming house. | \$ 300 | | J. Walinski | 2001 | closed | 3 | P |
| Greenhaven Park | Provide an accessible portable toilet facility. | \$ 480 | | J. Walinski | 2001 | No scheduled programs, no portables | 3 | P |
| Greenhaven Park | Provide an accessible path of travel leading to the play equipment. | \$ 3,500 | | J. Walinski | 2001 | Completed | 3 | ST |
| Greenhaven Park | Upgrade 50% of the bench seating to be positioned on an accessible path of travel and provide wheelchair viewing positions adjacent to the bench seating. | \$ 2,500 | | D. Reed | | | 3 | ST |
| Greenhaven Park | Upgrade 10% of the picnic tables to be fully accessible. | \$ 1,200 | | D. Reed | | | 3 | ST |
| Greenhaven Park | Widen the entry door leading into the warming house to provide a | \$ 2,500 | | J. Walinski | | Closed | 3 | ST |

| | minimum 32" clearance. | | | | | | | |
|-----------------|--|----------|--|-------------|------|---|---|----|
| Greenhaven Park | Upgrade the play equipment to incorporate a resilient surface and more adaptive play equipment. | \$ 2,000 | | J. Walinski | 2001 | Completed | 3 | LR |
| Hamilton Park | Provide an appropriate number of accessible parking stalls within each parking lot to meet the 1:25 ratio. A minimum of 1 van accessible parking stall should be provided in each lot. | \$ 1,200 | | J. Walinski | 2001 | Completed | 2 | P |
| Hamilton Park | Provide an accessible path of travel leading to the picnic shelter and connect the grill to the picnic shelter. | \$ 3,500 | | D. Reed | | | 2 | P |
| Hamilton Park | Provide an accessible portable toilet facility positioned on an accessible path of travel. | \$ 480 | | J. Walinski | | Portable unit moved to parking lot 2002 | 2 | P |
| Hamilton Park | Ramp the entrance leading into the warming house to be fully compliant with the new construction guidelines for accessibility and connect with an accessible path of travel. | \$ 300 | | D. Reed | | | 2 | P |
| Hamilton Park | Replace the telephone with a new telephone which incorporates push button controls, is positioned at an accessible height, and provides a volume control device. | | | J. Walinski | 2000 | Pay phone removed | 2 | P |
| Hamilton Park | Provide an accessible path of travel leading to the play equipment. | \$ 5,000 | | | 1996 | Completed | 2 | ST |

| | | | | | | | | |
|---------------|--|-----------|--|--------------|------|-----------|---|----|
| Hamilton Park | Upgrade the entrance leading onto the tennis courts to be fully accessible. | \$ 1,200 | | D. Reed | | | 2 | ST |
| Hamilton Park | Provide an accessible path of travel leading to the ball fields and provide wheelchair viewing positions adjacent to the bleacher seating. | \$ 5,000 | | D. Reed | | | 2 | ST |
| Hamilton Park | Upgrade the play equipment to incorporate more adaptive pieces of equipment and a resilient surface | \$ 30,000 | | | 1996 | Completed | 2 | LR |
| Hartkopf Park | Designate 2 accessible parking stalls to be fully accessible incorporating a minimum of 1 van accessible parking stall. | \$ 800 | | J. Walinski | 2002 | Completed | 1 | P |
| Hartkopf Park | Reserve the accessible parking stalls by placing appropriate signage at the head of each accessible stall. | \$ 400 | | J. Walinski | 2002 | Completed | 1 | P |
| Hartkopf Park | Ensure the portable toilet facility positioned within the parking lot is of an accessible height. | \$ 480 | | D. Reed | | | 1 | P |
| Hartkopf Park | Remove a 36" wide section of timber to provide an accessible entrance to the play structure. | | | G. Beckerleg | 1997 | Completed | 1 | P |
| Hartkopf Park | Provide an accessible path of travel leading to the picnic shelter and upgrade 10% of the picnic tables to incorporate full accessibility. | \$ 3,500 | | J. Walinski | 2002 | Completed | 1 | P |

| | | | | | | | | |
|---------------|---|-----------|--|--------------|------|-------------------|---|----|
| Hartkopf Park | Construct a ramp to make the entrance leading into the warning house accessible. | \$ 300 | | D. Reed | | | 1 | P |
| Hartkopf Park | Provide an amplification device on the public pay telephone to accommodate persons who are hard of hearing. | | | J. Walinski | 2000 | Pay phone removed | 1 | P |
| Hartkopf Park | Widen the entry door leading into the warning house to provide a minimum 32" clearance. | \$ 2,000 | | D. Reed | | | 3 | ST |
| Hartkopf Park | Provide an accessible path of travel leading to the bench seating and incorporate a firm surface adjacent to 50% of the benches to accommodate persons using wheelchairs. | \$ 10,000 | | D. Reed | | | 3 | ST |
| Hartkopf Park | Provide an accessible path of travel leading to the play equipment. | \$ 5,000 | | | 1997 | Completed | 3 | ST |
| Hartkopf Park | Provide an accessible path of travel leading to the basketball court. | \$ 5,000 | | J. Walinski | | Court removed | 3 | ST |
| Hartkopf Park | Provide an accessible path of travel leading to the tennis courts and upgrade 1 entrance to be fully accessible. | \$ 3,500 | | D. Reed | | | 3 | ST |
| Hartkopf Park | Provide an accessible path of travel leading to the ball fields. | \$ 3,500 | | J. Walinski | 2002 | Completed | 3 | LR |
| Hartkopf Park | Upgrade the play structure to provide a resilient surface and more adaptive | \$ 30,000 | | G. Beckerleg | 1997 | Completed | 3 | LR |

| | | | | | | | | | |
|-----------------------|--|-----------|--|--------------|------|-------------------------|--|---|----|
| | play equipment. | | | | | | | | |
| Hartkopf Park | Upgrade 10% of the scattered picnic areas throughout the park. | \$ 1,200 | | D. Reed | | | | 3 | LR |
| Hartkopf Park | Upgrade the toilet rooms within the warming house to be fully accessible and provide adequate maneuvering space. | \$ 8,000 | | D. Reed | | | | 3 | LR |
| Irving Park | Remove a 36" section of timbers to provide an accessible entrance into the play equipment. | | | G. Beckerleg | 1999 | Completed | | 3 | P |
| Irving Park | Provide an accessible path of travel leading to the play equipment. | \$ 10,000 | | | | | | 3 | LR |
| Irving/Meadowood Park | Upgrade the play structure to incorporate a resilient surface and more adaptive play equipment. | \$ 25,000 | | G. Beckerleg | 1999 | Completed | | 3 | LR |
| Irving/Meadowood Park | Upgrade 10% of the picnic tables to be fully accessible including table top extensions and accessible surfaces. | \$ 1,200 | | D. Reed | | | | 3 | LR |
| Jewell Park | Add the \$200 phrase to existing reserved parking signage. | \$ 120 | | J. Walinski | 2001 | Completed | | 2 | P |
| Jewell Park | Add a connecting path of travel leading to the play structure and remove a 36" section of timbers. | \$ 3,500 | | J. Walinski | 2001 | Limestone path in place | | 2 | P |
| Jewell Park | Upgrade the men's and women's toilet rooms to be fully accessible. | \$ 10,000 | | D. Reed | | | | 2 | P |
| Jewell Park | Replace the existing public pay telephone with a | | | J. Walinski | | Pay phones removed 2001 | | 2 | P |

| | | | | | | | | |
|-------------|--|----------|--|--------------|------|-----------|---|----|
| | different telephone which provides push button controls, a volume control device, and is positioned at an accessible height. | | | | | | | |
| Jewell Park | Re-stripe the existing parking stall to provide a van accessible parking stall and add the phrase "van accessible" to the existing reserved signage. | \$ 400 | | J. Walinski | 2001 | Completed | 2 | ST |
| Jewell Park | Provide an accessible path of travel leading to 50% of the benches and provide a firm surface adjacent to the accessible benches to accommodate persons using wheelchairs. | \$ 3,500 | | D. Reed | | | 2 | ST |
| Jewell Park | Upgrade the play structure to incorporate a resilient surface. | \$ 7,500 | | J. Walinski | 2001 | Completed | 2 | ST |
| Lad Park | Remove a 36" section of timber to provide an accessible entrance to the play structure. | | | G. Beckerleg | 1998 | Completed | 3 | P |
| Lad Park | Provide an accessible portable toilet facility and position it on an accessible path of travel. | \$ 480 | | J. Walinski | 2001 | Completed | 3 | P |
| Lad Park | Construct a ramp at the entrance leading into the warning house. | \$ 300 | | J. Walinski | 2001 | Closed | 3 | P |
| Lad Park | Install a swing clear hinge on the warning house entry door. | \$ 50 | | J. Walinski | 2001 | Closed | 3 | P |
| Lad Park | Add an accessible path of travel leading to play structure and warning | \$ 6,000 | | J. Walinski | 2001 | Closed | 3 | ST |

| | | | | | | | | | |
|---------------|--|-----------|------|--------------|------|-----------------------|---|----|--|
| | house. | | | | | | | | |
| Lad Park | Widen the entry door leading into the warming house. | \$ 300 | | J. Walinski | 2001 | Closed | 3 | LR | |
| Lad park | Upgrade 10% of the picnic tables to be fully accessible. | \$ 1,200 | | D. Reed | | | 3 | LR | |
| Lad Park | Upgrade the play structure to incorporate a resilient surface and more adaptive play equipment. | \$ 30,000 | | G. Beckerleg | 1998 | Completed | 3 | LR | |
| Lad Park | Provide an accessible path of travel leading to the ball field. | \$ 3,500 | | D. Reed | | | 3 | LR | |
| Lakeland Park | Provide an appropriate number of accessible parking stalls within the parking lot to meet the 1:25 ratio incorporating one van accessible parking stall for every 8 accessible parking stalls. | \$ 400 | | J. Walinski | 2001 | Completed | 2 | P | |
| Lakeland Park | Provide reserved signage at the head of each accessible parking stall. | \$ 400 | 1994 | J. Walinski | 2001 | Completed | 2 | P | |
| Lakeland Park | Upgrade the Lakeland Meeting Room toilet facilities to be fully accessible. | \$ 10,000 | | D. Reed | | | 2 | P | |
| Lakeland Park | Provide an accessible portable toilet facility positioned on an accessible path of travel. | \$ 480 | | J. Walinski | | No scheduled programs | 2 | P | |
| Lakeland Park | Provide an accessible path of travel leading to the ball fields with spectator seating. | \$ 3,500 | | D. Reed | | | 2 | P | |
| Lakeland Park | Provide wheelchair | \$ 1,200 | | J. Walinski | | No scheduled games | 2 | P | |

| | viewing positions adjacent to spectator seating associated with the ball fields. | | | | | at Lakeland | | |
|------------------|---|----------|--|---------------------------|------|--------------------|---|----|
| Lakeland Park | Remove a 36" section of timbers at the play structure. | | | G. Beckerleg | 1998 | Completed | 2 | P |
| Lakeland Park | Provide an accessible telephone within the warming house. | \$ 300 | | J. Walinski | 2000 | Pay phones removed | 2 | P |
| Lakeland Park | Provide an accessible path of travel leading to play structure. | \$ 3,500 | | G. Beckerleg | 1998 | Completed | 2 | ST |
| Lakeland Park | Upgrade 10% of the picnic tables associated with the picnic shelter. | \$ 1,200 | | D. Reed | | | 2 | ST |
| Lakeland Park | Upgrade the play structure to provide a resilient surface and more adaptive play equipment. | \$ 7,500 | | G. Beckerleg | 1998 | Completed | 2 | LR |
| Maitland Park | Upgrade the play structure to provide a resilient surface and more adaptive play equipment. | \$ 7,500 | | J. Walinski | | | 2 | LR |
| Meadow Lake Park | | | | | | Land Only | | |
| Monroe Park | Provide an appropriate number of accessible parking stalls to meet the 1:25 ratio with a minimum of 1 van accessible stall. | \$ 400 | | G. Beckerleg | 2001 | Completed | 2 | P |
| Monroe Park | Provide appropriate reserved signage at the head of each accessible parking stall. | \$ 400 | | G. Beckerleg L. Taylor | 2001 | Completed | 2 | P |
| Monroe Park | Provide an accessible portable toilet facility. | \$ 480 | | G. Beckerleg | 2001 | Completed | 2 | P |

| | | | | | | | | |
|---------------------|---|-----------|--|---------------------------|------|-------------------------------|---|----|
| Monroe Park | Upgrade the shelter building toilet rooms to be fully accessible. | \$ 5,000 | | D. Reed | | | 2 | P |
| Monroe Park | Bevel the entrance leading into the warming house. | \$ 300 | | D. Reed | | | 2 | P |
| Monroe Park | Provide a fully accessible public pay telephone. | | | J. Walinski | | Pay phone removed 2001 | 2 | P |
| Monroe Park | Provide a fully accessible path of travel leading to a minimum of 1 ball field. | \$ 3,500 | | D. Reed | | | 2 | ST |
| Monroe Park | Provide an accessible path of travel leading to all ball fields. | \$ 5,000 | | D. Reed | | | 2 | LR |
| Northern Trail Park | Widen the fence opening leading to the park to provide a minimum 32", preferably 36", clear opening. | \$ 100 | | G. Beckerleg | 1996 | Completed | 3 | P |
| Northern Trail Park | Remove a 36" section of timbers to provide an accessible entrance into the play equipment. | | | G. Beckerleg L. Taylor | 1996 | Completed | 3 | P |
| Northern Trail Park | Provide an accessible path of travel leading to the play equipment. | \$ 6,000 | | G. Beckerleg | 1996 | Completed | 3 | ST |
| Northern Trail Park | Upgrade the play structure to incorporate a resilient surface and more adaptive play equipment. | \$ 30,000 | | G. Beckerleg | 1996 | Completed | 3 | LR |
| Northern Trail Park | Upgrade the picnic table and grill to be fully accessible including table top extensions and accessible surfaces. | \$ 1,000 | | J. Walinski | | ADA Portable Toilet Installed | 3 | LR |
| Northwoods Park | Provide an appropriate number of accessible | \$ 600 | | J. Walinski | 2002 | Completed | 1 | P |

| | | | | | | | | | |
|-----------------|---|----------|--|---------------------------|------|-------------------------------|---|----|--|
| | parking stalls within each parking lot to meet the 1:25 ratio incorporating one van accessible parking stall for every 8 accessible parking stalls. | | | | | | | | |
| Northwoods Park | Provide reserved signage at the head of each accessible parking stall. | \$ 600 | | J. Walinski | 2002 | Completed | 1 | P | |
| Northwoods Park | Modify the posts at the north parking lot to provide a minimum 32", preferably 36", clear opening. | \$ 600 | | G. Beckerleg | 1994 | Completed | 1 | P | |
| Northwoods Park | Remove a 36" section of timbers to provide an accessible entrance into the play equipment. | | | G. Beckerleg L. Taylor | 1999 | Completed | 1 | P | |
| Northwoods Park | Upgrade the toilet rooms to be fully accessible. | \$ 5,000 | | J. Walinski | 2002 | ADA Portable Toilet Installed | 1 | P | |
| Northwoods Park | Provide a volume control device in conjunction with the public pay telephone. | | | J. Walinski | | No pay phone | 1 | P | |
| Northwoods Park | Provide an accessible path of travel leading to the shelter building. | \$ 3,500 | | D. Reed | | | 1 | ST | |
| Northwoods Park | Provide an accessible path of travel leading to the play equipment. | \$ 3,500 | | G. Beckerleg | 1999 | Completed | 1 | ST | |
| Northwoods Park | Provide an accessible path of travel leading to the batting cage and incorporate an accessible surface within the batting cage. | \$ 8,000 | | D. Reed | | | 1 | ST | |
| Northwoods Park | Provide an accessible path of travel leading to 50% of | \$ 3,500 | | D. Reed | | | 1 | ST | |

| | | | | | | | | |
|-----------------|--|-----------|--|--|--------------|------|-----------|------|
| | the benches and incorporate wheelchair viewing positions adjacent to the accessible benches. | | | | | | | |
| Northwoods Park | Upgrade the play structure to incorporate a resilient surface and more adaptive play equipment. | \$ 30,000 | | | G. Beckerleg | 1999 | Completed | 1 LR |
| Northwoods Park | Provide an accessible path of travel leading to the soccer fields. | \$ 3,500 | | | D. Reed | | | 1 LR |
| Northwoods Park | Upgrade one of the ball field dugouts to accommodate persons using mobility aids by eliminating the 4" step. | \$ 3,000 | | | D. Reed | | | 1 LR |
| Norwood park | Provide an appropriate number of parking stalls to meeting the 1:25 ratio incorporating a minimum of 1 van accessible parking stall. | \$ 600 | | | G. Beckerleg | 2000 | Completed | 2 P |
| Norwood Park | Provide appropriate reserved signage at the head of each accessible parking stall reserving it for persons with disabilities. | \$ 600 | | | G. Beckerleg | 2000 | Completed | 2 P |
| Norwood Park | Remove a 36" section of timbers at both play structures to provide accessible entrances. | | | | G. Beckerleg | 2001 | Completed | 2 P |
| Norwood Park | Provide an accessible path of travel leading to the ball field with spectator seating and provide a firm surface adjacent to the bleachers to accommodate persons using wheelchairs. | \$ 500 | | | D. Reed | | | 2 P |

| | | | | | | | | |
|--------------|---|-----------|-----------|--------------|------|-----------|---|----|
| Norwood Park | Provide an accessible portable toilet facility positioned on an accessible path of travel. | \$ 480 | | G. Beckerleg | 2000 | Completed | 2 | P |
| Norwood Park | Upgrade 10% of the picnic tables associated with the picnic shelter to incorporate table top extensions. | \$ 1,200 | 1995-1996 | J. Walinski | 2002 | Completed | 2 | P |
| Norwood Park | Ramp the entrance leading into the warming house. | \$ 300 | | D. Reed | | | 2 | P |
| Norwood Park | Provide an accessible path of travel leading to both of the play structures. | \$ 1,000 | | G. Beckerleg | 2001 | Completed | 2 | ST |
| Norwood Park | Provide an accessible path of travel leading to 50% of the benches and provide viewing positions adjacent to the bench seating. | \$ 3,500 | | G. Beckerleg | 2001 | Completed | 2 | ST |
| Norwood Park | Provide an accessible path of travel leading to the tennis courts and modify one entrance to be fully accessible. | \$ 3,500 | | D. Reed | | | 2 | ST |
| Norwood Park | Provide an accessible path of travel leading to the basketball court. | \$ 3,500 | | D. Reed | | | 2 | ST |
| Norwood Park | Provide an accessible path of travel leading to the picnic shelter. | \$ 3,500 | | G. Beckerleg | 2001 | Completed | 2 | ST |
| Norwood Park | Widen the entrance leading into the warming house to provide a minimum 32" clearance. | \$ 2,000 | | D. Reed | | | 2 | ST |
| Norwood Park | Upgrade a minimum of one play structure to incorporate a resilient | \$ 35,000 | | J. Walinski | 2000 | | 2 | LR |

| | | | | | | | | | |
|------------------|---|-----------|--|---------------------------|------|---|--|---|----|
| | surface and more adaptive play equipment. | | | | | | | | |
| Norwood Park | Provide an accessible path of travel leading to all ball fields even if they do not provide spectator seating. | \$ 10,000 | | D. Reed | | | | 2 | LR |
| Oak Grove Park | Provide an appropriate number of parking stalls to meet the 1:25 ratio incorporating a minimum of 1 van accessible parking stall. | \$ 600 | | G. Beckerleg L. Taylor | 1999 | Completed | | 3 | P |
| Oak Grove Park | Provide appropriate signage at the head of each accessible parking stall. | \$ 600 | | G. Beckerleg L. Taylor | 1999 | Completed | | 3 | P |
| Oak Grove Park | Provide an accessible portable toilet facility to be positioned on an accessible path of travel in lieu of upgrading the multi-fixture toilet rooms. | \$ 480 | | J. Walinski | 2003 | Completed | | 3 | P |
| Oak Grove Park | Provide an accessible path of travel leading to the play equipment. | \$ 3,500 | | J. Walinski | 2002 | Completed | | 3 | P |
| Oak Grove Park | Finish upgrading the play structure to incorporate a resilient surface for an more adaptive play equipment. | \$ 1,000 | | J. Walinski | 2002 | Completed | | 3 | LR |
| Oak Grove Park | Upgrade the individual pieces of play equipment to be positioned on an accessible path of travel, provide timber cut outs, and provide a resilient surface leading to each type of equipment. | \$ 6,000 | | J. Walinski | 2002 | Play area replaced Equipment meets ADA requirements | | 3 | LR |
| Palmer Lake Park | Stripe the accessible | \$ 300 | | | | No Parking Lot | | 1 | P |

| | | | | | | | | |
|------------------|--|----------|--|---------------------------|------|------------------|---|----|
| | parking stalls to make it easier to identify the boundaries and add the phrase "van accessible" to the existing signage. | | | | | | | |
| Palmer Lake Park | Provide signage at the entrance of each trail indicating the slope, surface, and distance of the trail. | \$ 300 | | D. Reed | | | 1 | P |
| Palmer Lake Park | Ensure that bench seating is provided approximately every 200' along the asphalt trail. | \$ 5,000 | | D. Reed | | | 1 | P |
| Palmer Lake Park | Finish upgrading the men's and women's toilet accessible. | \$ 5,000 | | J. Walinski | | Closed | 1 | P |
| Palmer Lake Park | Provide a firm surface adjacent to 50% of the benches to provide resting positions for persons using wheelchairs. | \$ 3,500 | | J. Walinski | 2001 | Completed | 1 | ST |
| Palmer Lake Park | Monitor and maintain the transitions between the asphalt path and the pedestrian bridge to ensure there is no abrupt rise greater than 1/2". | \$ 3,000 | | D. Reed | 2001 | Checked annually | 1 | ST |
| Palmer Lake Park | Upgrade 10% of the picnic tables to be fully accessible. | \$ 1,200 | | D. Reed | | | 1 | ST |
| Park Lawn Park | Remove a 36" section of timbers to provide an accessible entrance into the play equipment. | | | G. Beckerleg L. Taylor | 1998 | Completed | 3 | P |
| Park Lawn Park | Provide an accessible path of travel leading to the play equipment. | \$ 3,500 | | G. Beckerleg | 1998 | Completed | 3 | ST |

| | | | | | | | | |
|----------------|--|-----------|--|---------------------------|------|-------------------------------|---|----|
| Park Lawn Park | Upgrade the play structure to incorporate a resilient surface and more adaptive play equipment. | \$ 30,000 | | G. Beckerleg | 1998 | Completed | 3 | LR |
| Park Lawn Park | Upgrade 10% of the picnic tables and grills to be fully accessible including table top extensions and accessible surfaces. | \$ 1,200 | | D. Reed | | | 3 | LR |
| Queen Park | Play Structure | | | G. Beckerleg | 1999 | Accessible Structure | | |
| River Park | Provide an appropriate number of accessible parking stalls within each parking lot to meet the 1:25 ratio requirements with a minimum of 1 van accessible stall. | \$ 600 | | G. Beckerleg L. Taylor | 1996 | Completed | 1 | P |
| River Park | Provide an upright permanent sign at the head of each accessible parking stall reserving it for persons with disabilities. | \$ 600 | | G. Beckerleg | 1996 | Completed | 1 | P |
| River Park | Remove a 36" section of timbers to provide an accessible entrance to the play equipment. | | | G. Beckerleg | 2000 | Completed | 1 | P |
| River Park | Finish upgrading the men's and women's toilet rooms to be fully accessible. | \$ 5,000 | | J. Walinski | 2001 | Ada Portable unit available . | 1 | P |
| River Park | Provide an accessible portable toilet facility if the men's and women's toilet rooms are not open during all park hours. | \$ 480 | | G. Beckerleg | 2000 | Completed | 1 | P |
| River Park | Provide an accessible path of travel leading to the ball field which incorporates spectator seating, and | \$ 3,500 | | G. Beckerleg | 2000 | Completed | 1 | P |

| | | | | | | | | | |
|-----------------|---|-----------|-----------|--------------------------|------|--------------|--|---|----|
| | provide a firm surface adjacent to the spectator seating to accommodate persons using mobility aids. | | | | | | | | |
| River Park | Continue the ramp at the entrance leading into the warming house. | \$ 300 | | D. Reed | | | | 1 | ST |
| River Park | Provide an accessible path of travel leading to the tennis court and modify the tennis court entrance to be fully accessible. | \$ 3,500 | | | 2002 | Completed | | 1 | ST |
| River Park | Provide an accessible path of travel leading to the play structure. | \$ 3,500 | | G. Beckerleg | 2000 | Completed | | 1 | ST |
| River Park | Upgrade the play structure to incorporate a resilient surface and more adaptive play equipment. | \$ 7,500 | | G. Beckerleg | 2000 | Completed | | 1 | LR |
| River Park | Provide a path of travel leading to the ball field which does not incorporate spectator seating. | \$ 3,500 | | G. Beckerleg | 2000 | Completed | | 1 | LR |
| Royal Oaks Park | Remove a 36" section of timbers to provide an accessible entrance into the play equipment. | | | J. Walinski L. Taylor | 2001 | Completed | | 3 | P |
| Royal Oaks Park | Provide an accessible path of travel leading to the play equipment. | \$ 3,500 | | G. Beckerleg | 2001 | Completed | | 3 | ST |
| Royal Oaks Park | Upgrade the play structure to incorporate a resilient surface and more adaptive play equipment. | \$ 30,000 | | J. Walinski | 2001 | Completed | | 3 | LR |
| Royal Oaks Park | Upgrade 10% of the picnic tables and grills to be fully | \$ 1,200 | 1995-1996 | D. Reed | | Under review | | 3 | LR |

| | | | | | | | | | |
|-------------------------|--|-----------|--|--------------|------|---|---|----|--|
| | accessible including table top extensions and accessible surfaces. | | | | | | | | |
| Shilling Park | Remove a 36" section of timbers to provide an accessible entrance into the play equipment. | | | G. Beckerleg | 1998 | Play Structure was removed Completed | 3 | P | |
| Schilling Park | Provide an accessible entrance into the play equipment. | \$ 3,500 | | | | Play Structure was removed Completed | 3 | ST | |
| Schilling Park | Add a curb cut to provide an accessible entrance into the park. | \$ 1,500 | | G. Beckerleg | 1996 | Completed | 3 | ST | |
| Schilling Park | Upgrade 10% of the picnic tables associated with the picnic shelter to be fully accessible including table top extensions. | \$ 1,200 | | D. Reed | | | 3 | ST | |
| Schilling Park | Upgrade 50% of the bench seating to be positioned on an accessible path of travel and incorporate adjacent wheelchair viewing positions. | \$ 3,000 | | D. Reed | | | 3 | ST | |
| Schilling Park | Upgrade the play equipment to incorporate a resilient surface and more adaptive play equipment. | \$ 10,000 | | | | Play Structure was removed Completed | 3 | LR | |
| Southbrook Park | | | | | | Has accessible trail Completed | | | |
| Stratford Crossing Park | Play Structure | | | | | Accessible Structure Completed | | | |
| Striefel (Iris) Park | Provide an accessible portable toilet facility to be positioned on an accessible path of travel. | \$ 480 | | J. Walinski | | No scheduled programs | 3 | P | |
| Striefel (Iris) Park | Construct a ramp to make | \$ 300 | | J. Walinski | 2001 | Warming house | 3 | P | |

| | | | | | | | | | |
|----------------------|---|----------|--|--------------------------|------|---|---|----|--|
| | the entrance into the warming house accessible. | | | | | closed | | | |
| Striefel (Iris) Park | Provide a fully accessible public pay telephone within the warming house. | | | J. Walinski | 2001 | Warming house closed | 3 | P | |
| Striefel (Iris) Park | Provide an accessible path of travel leading to the warming house. | \$ 3,500 | | J. Walinski | 2001 | Warming house closed | 3 | ST | |
| Striefel (Iris) Park | Widen the warming house entry door to provide a minimum 32" clearance. | \$ 2,000 | | J. Walinski | 2001 | Warming house closed | 3 | ST | |
| Striefel (Iris) Park | Upgrade 10% of the picnic tables within the park to be fully accessible. | \$ 1,200 | | D. Reed | | | 3 | ST | |
| Striefel (Iris) Park | Provide an accessible path of travel leading to the play equipment. | \$ 3,500 | | D. Reed | | | 3 | ST | |
| Striefel (Iris) Park | Provide an accessible path of travel leading to the ball field. | \$ 3,500 | | D. Reed | | | 3 | LR | |
| Striefel (Iris) Park | Upgrade the play equipment to incorporate a resilient surface and more adaptive play equipment. | \$ 7,500 | | G. Beckerleg | 1997 | Completed | 3 | LR | |
| Sunkist Park | Provide an accessible portable toilet facility within the park positioned on an accessible path of travel. | \$ 480 | | J. Walinski | | No scheduled events- no restroom facility available | 3 | P | |
| Sunkist Park | Provide an accessible path of travel leading to the play equipment and remove a 36" section of timbres associated with a resilient surface. | \$ 3,500 | | J. Walinski L. Taylor | 2003 | Completed | 3 | P | |
| Sunkist Park | Ramp the entrance leading into the warming house to | \$ 700 | | J. Walinski | | Building closed 2001 | 3 | P | |

| | | | | | | | | |
|------------------|--|-----------|--|-------------|----------------------|-----------|---|----|
| | be fully compliant with the new construction guidelines for accessibility. Ensure that ramp connects with an accessible path of travel. | | | | | | | |
| Sunkist Park | Provide an accessible path of travel leading to the basketball court. | \$ 3,500 | | D. Reed | | | 3 | ST |
| Sunkist Park | Provide an accessible path of travel leading to 50% of the benches and incorporate a firm surface adjacent to the accessible benches to provide viewing positions for persons using wheelchairs. | \$ 3,500 | | D. Reed | | | 3 | ST |
| Sunkist Park | Widen the entry door leading into the warming house to provide a minimum 32" clearance. | \$ 2,000 | | J. Walinski | Building closed 2001 | | 3 | ST |
| Sunkist Park | Upgrade 10% of the picnic tables to be fully accessible with a minimum of 1. | \$ 1,200 | | D. Reed | Under review | | 3 | LR |
| Sunny Acres Park | Remove a 36" section of timbers to provide an accessible entrance into the play equipment. | | | J. Walinski | 2000 | Completed | 3 | P |
| Sunny Acres Park | Provide an accessible path of travel leading to the play equipment. | \$ 3,500 | | J. Walinski | 2001 | Completed | 3 | ST |
| Sunny Acres Park | Upgrade the play structure to incorporate a resilient surface. | \$ 30,000 | | J. Walinski | 2000 | Completed | 3 | LR |
| Sunny Acres Park | Upgrade 10% of the picnic tables to be fully accessible including table top extensions and accessible | \$ 1,200 | | D. Reed | Under review | | 3 | LR |

| | | | | | | | | | |
|----------------|---|-----------|--|---------------------------|------|---|--|---|----|
| | surfaces. | | | | | | | | |
| Sunnylane Park | Construct a ramp to make the entrance of the warning house accessible. | \$ 300 | | D. Reed | | | | 3 | P |
| Sunnylane Park | Remove a 36" section of timbers surrounding the play equipment to provide an accessible entrance. | | | G. Beckerleg L. Taylor | 1995 | Completed | | 3 | P |
| Sunnylane Park | Provide an accessible public pay telephone. | \$ 1,000 | | J. Walinski | 2001 | Phone removed | | 3 | P |
| Sunnylane Park | Provide an accessible portable toilet facility within the park positioned on an accessible path of travel. | \$ 480 | | J. Walinski | | No scheduled programs, no portable unit | | 3 | P |
| Sunnylane Park | Upgrade 10% of the picnic tables to incorporate table top extensions. | \$ 1,200 | | D. Reed | | | | 3 | ST |
| Sunnylane Park | Provide an accessible path of travel leading to the accessible picnic tables. | \$ 3,500 | | D. Reed | | | | 3 | ST |
| Sunnylane Park | Provide an accessible path of travel leading to the tennis courts and modify 1 entrance to be fully accessible. | \$ 3,500 | | D. Reed | | | | 3 | ST |
| Sunnylane Park | Widen the entry door leading to the warning house. | \$ 2,000 | | D. Reed | | | | 3 | ST |
| Sunnylane Park | Upgrade the play equipment to incorporate a resilient surface and more adaptive play equipment. | \$ 30,000 | | G. Beckerleg | 1995 | Completed | | 3 | LR |
| Sunnylane Park | Provide an accessible path of travel leading to the ball field. | \$ 3,500 | | D. Reed | | | | 3 | LR |

| | | | | | | | | | |
|-----------------------|--|-----------|--|--|--------------|------|---|---|----|
| Tessman Acres Park | Play Structure | | | | G. Beckerleg | 1998 | Accessible Structure and Trail system Completed | | |
| Tessman Park | Remove a 36" section of timbers to provide an accessible entrance into the play equipment. | | | | G. Beckerleg | 1998 | Completed | 3 | P |
| Tessman Park | Provide an accessible path of travel leading to the play equipment. | \$ 3,500 | | | G. Beckerleg | 1998 | Completed | 3 | ST |
| Tessman Park | Upgrade the play equipment to incorporate a resilient surface and more adaptive play equipment. | \$ 30,000 | | | G. Beckerleg | 1998 | Completed | 3 | LR |
| Tessman Park | Upgrade 10% of the picnic tables to be fully accessible including table top extensions and accessible surfaces. | \$ 1,200 | | | D. Reed | | | 3 | LR |
| Trinity Gardens Park | Play Structure | | | | | 1996 | Accessible Structure and Trail System Completed | | |
| Westwood Park | | | | | J. Walinski | | Land Only | | |
| Willows of Aspen Park | | | | | J. Walinski | 2001 | Completed | | |
| Willowstone Park | Provide an appropriate number of accessible parking stalls meeting the 1:25 ratio requirement incorporating a minimum of 1 van accessible parking stall. | \$ 600 | | | J. Walinski | 2002 | Completed | 3 | P |
| Willowstone Park | Provide appropriate reserved signage at the head of each accessible parking stall. | \$ 600 | | | J. Walinski | 2002 | Completed | 3 | P |
| Willowstone Park | Either upgrade the men's | \$ 480 | | | J. Walinski | 2002 | ADA Portable Toilet | 3 | P |

| | | | | | | | | | |
|------------------|--|-----------|--|--|---------------------------|-----------|-----------|---|----|
| | and women's toilet facilities provided within the shelter or provide an accessible portable toilet facility. | | | | | Installed | | | |
| Willowstone Park | Remove a 36" section of timbers to provide an accessible entrance to the play equipment. | | | | G. Beckerleg L. Taylor | 1996 | Completed | 3 | P |
| Willowstone Park | Provide an accessible path of travel leading to the shelter building and picnic shelter. | \$ 3,500 | | | D. Reed | | | 3 | P |
| Willowstone Park | Provide an accessible path of travel leading to the tennis court and modify 1 entrance to provide full accessibility. | \$ 3,500 | | | D. Reed | | | 3 | ST |
| Willowstone Park | Provide an accessible path of travel leading to the basketball court. | \$ 3,500 | | | D. Reed | | | 3 | ST |
| Willowstone Park | Provide an accessible path of travel leading to the play equipment. | \$ 3,500 | | | G. Beckerleg | 1996 | Completed | 3 | ST |
| Willowstone Park | Reposition or add a bench to be located on an accessible path of travel and incorporate a firm surface adjacent to the bench to accommodate persons using wheelchairs. | \$ 1,000 | | | D. Reed | | | 3 | ST |
| Willowstone Park | Upgrade the play structure to incorporate a resilient surface and more adaptive play equipment. | \$ 30,000 | | | G. Beckerleg | 1996 | Completed | 3 | LR |
| Willowstone Park | Provide an accessible path of travel leading to the ball fields. | \$ 3,500 | | | D. Reed | | | 3 | LR |

| | | | | | | | | |
|----------------|---|-----------|--|--------------|-----------|--|---|----|
| ZaneCourt Park | Play Structure | | | G. Beckerleg | 1996 | Accessible Structure, Picnic Shelter Completed | | |
| Zanewood Park | Add the phrase "van accessible" and the \$200 phrase to existing reserved signage at the head of each accessible stall. | \$ 500 | | G. Beckerleg | 1994 | Completed | 2 | P |
| Zanewood Park | Bevel the entrance leading into the community building to ensure there is no abrupt rise greater than 1/2". | \$ 300 | | J. Walinski | | Completed | 2 | P |
| Zanewood Park | Finish upgrading the men's and women's toilet rooms within the community building to be fully accessible. | \$ 5,000 | | J. Walinski | Fall 2002 | New building ADA accessible | 2 | P |
| Zanewood Park | Replace the telephone within the warming house with a fully accessible telephone incorporating push button controls, a volume control device, and positioned at an accessible height. | \$ 200 | | J. Walinski | Fall 2002 | New Builing No pay phones | 2 | P |
| Zanewood Park | Add an accessible path of travel leading into the tennis courts and modify 1 entrance to be fully accessible. | \$ 5,000 | | | | Removed | 2 | ST |
| Zanewood Park | Add an additional section of resilient surface making the swings associated with the play structure fully accessible. | \$ 10,000 | | J. Walinski | 2001 | Play area removed | 2 | ST |
| Zanewood Park | Finish upgrading the men's and women's toilet rooms | \$ 5,000 | | J. Walinski | Fall 2002 | New building ADA accessible | 2 | LR |

| | | | | | | | | | |
|----------------------------|---|--|--|--------------|----------|--|--|--|--|
| | associated with the warming house to be fully accessible. | | | | | | | | |
| Zimmerman/ Pine Brook Park | | | | G. Beckerleg | 2001 | Completed | | | |
| Founders Park | | | | J. Walinski | New 2002 | Fully accessible play area, BB court, picnic events/ no rest room facilities | | | |

